


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2009	07	10	13	16	19	22	25	28	31	No
37			Họp với phòng tài chính kế toán của bệnh viện	5 days	Mon 08-07-24	Fri 12-07-24		Trang											
38			Thu thập tài liệu về chăm công, tính	4 days	Mon 15-07-24	Thu 18-07-24		Trang											
39			Tổng hợp tài liệu khảo sát	4 days	Fri 19-07-24	Wed 24-07-24	38,37	Trang											
40			Tổng hợp tài liệu khảo sát nghiệp vụ	3 days	Thu 25-07-24	Mon 29-07-24	19,23,27,31,35,	Trang											
41			MKS Khảo sát	2 days	Tue 30-07-24	Wed 31-07-24	40	Trang											
42			Thực hiện Module 1: Quản lý thông tin nhân	125 days	Thu 01-08-24	Wed 22-01-25													
43			Phân tích, thiết kế	54 days	Thu 01-08-24	Tue 15-10-24													
44			Phân tích	23 days	Thu 01-08-24	Mon 02-09-24													
45			Phân tích nghiệp vụ từ các tài liệu	14 days	Thu 01-08-24	Tue 20-08-24		Trang,Cát,Quỳnh											
46			Xác định các chức năng trong	2 days	Wed 21-08-24	Thu 22-08-24		Trang,Cát,Quỳnh											
47			Đặc tả các chức năng trong	5 days	Fri 23-08-24	Thu 29-08-24	46												
48			HỒ sơ nhân viê	1 day	Fri 23-08-24	Fri 23-08-24		Trang											
49			Hợp đồng lao c	1 day	Mon 26-08-24	Mon 26-08-24	48	Trang											
50			Phân công lịch trực, lịch công	1 day	Tue 27-08-24	Tue 27-08-24	48,49	Trang											

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2009								No	
									07	10	13	16	19	22	25	28	31	
51			Quản lý mã ngạch, bậc	1 day	Wed 28-08-24	Wed 28-08-24	48,49	Trang										
52			Đánh giá nhân	1 day	Thu 29-08-24	Thu 29-08-24		Trang										
53			Tổng hợp tài liệu đặc tả yêu cầu	2 days	Fri 30-08-24	Mon 02-09-24	47	Trang										
54			Thiết kế	29 days	Tue 03-09-24	Fri 11-10-24	53											
55			Thiết kế sơ đồ tu	6 days	Tue 03-09-24	Tue 10-09-24		Cát										
56			Thiết kế sơ đồ lớn	6 days	Wed 11-09-24	Wed 18-09-24		Cát										
57			Thiết kế giao diện	6 days	Thu 19-09-24	Thu 26-09-24		Cát										
58			Tổng hợp tài liệu thiết kế chức	2 days	Fri 27-09-24	Mon 30-09-24	55,56,57	Cát										
59			Thiết kế cơ sở dữ	7 days	Tue 01-10-24	Wed 09-10-24		Cát										
60			Tổng hợp tài liệu thiết kế cơ sở dữ	2 days	Thu 10-10-24	Fri 11-10-24	59	Cát										
61			MKS Phân tích, thi	2 days	Mon 14-10-24	Tue 15-10-24	44,54	Cát										
62			Xây dựng	43 days	Wed 16-10-24	Fri 13-12-24	61											
63			Xây dựng cơ sở dữ	15 days	Wed 16-10-24	Tue 05-11-24		Quyên										
64			Xây dựng giao diện	10 days	Wed 06-11-24	Tue 19-11-24		Quyên										
65			Xây dựng chức năng	16 days	Wed 20-11-24	Wed 11-12-24		Quyên										
66			MKS Xây dựng	2 days	Thu 12-12-24	Fri 13-12-24	63,64,65	Quyên										
67			Kiểm thử và sửa lỗi	17 days	Mon 16-12-24	Tue 07-01-25	66											
68			Tạo bộ test kit và kịch bản test	5 days	Mon 16-12-24	Fri 20-12-24		Trang										
69			Thực hiện kiểm thử	2 days	Mon 23-12-24	Tue 24-12-24	68	Trang										

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2009								No	
									07	10	13	16	19	22	25	28	31	
70			Thực hiện kiểm thử tích hợp	2 days	Wed 25-12-24	Thu 26-12-24	68	Trang										
71			Sửa các lỗi phát hiện	5 days	Fri 27-12-24	Thu 02-01-25	69,70	Trang										
72			Tổng hợp tài liệu kiểm thử và sửa lỗi	2 days	Fri 03-01-25	Mon 06-01-25		Trang										
73			MKS Kiểm thử và	1 day	Tue 07-01-25	Tue 07-01-25	72	Trang										
74			Triển khai	9 days	Wed 08-01-25	Mon 20-01-25	73											
75			Hoàn thiện tài liệu cài đặt và cấu hình, tài liệu hướng dẫn	1 day	Wed 08-01-25	Wed 08-01-25		Quyên,Trang										
76			Cài đặt hệ thống	1 day	Thu 09-01-25	Thu 09-01-25		Cát										
77			Hướng dẫn sử dụng	1 day	Fri 10-01-25	Fri 10-01-25	76	Trang										
78			Nhận phản hồi từ người dùng và	5 days	Mon 13-01-25	Fri 17-01-25	77	Cát,Quyên,Trang										
79			MKS Triển khai	1 day	Mon 20-01-25	Mon 20-01-25	78	Quyên										
80			MKS Tổng kết Module 2	2 days	Tue 21-01-25	Wed 22-01-25	79	Cát,Quyên,Trang										
81			Thực hiện Module 2: Quản lý chấm công,	90 days	Thu 23-01-25	Wed 28-05-25	15,42											
82			Phân tích, thiết kế	34 days	Thu 23-01-25	Tue 11-03-25												
83			Phân tích	16 days	Thu 23-01-25	Thu 13-02-25												
84			Phân tích nghiệp vụ từ các tài liệu	10 days	Thu 23-01-25	Wed 05-02-25		Trang,Cát,Quyên										
85			Xác định các chức năng trong	1 day	Thu 06-02-25	Thu 06-02-25		Cát,Quyên,Trang										

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2009								No	
									07	10	13	16	19	22	25	28	31	
86			Đặc tả các chức năng trong	4 days	Fri 07-02-25	Wed 12-02-25	84,85											
87			Chấm công	1 day	Fri 07-02-25	Fri 07-02-25		Trang										
88			Quản lý số ngà	1 day	Mon 10-02-2	Mon 10-02-25		Trang										
89			Tính các khoản khấu	1 day	Tue 11-02-25	Tue 11-02-25		Trang										
90			Tính lương	1 day	Wed 12-02-2	Wed 12-02-25	87,88,89	Trang										
91			Tổng hợp tài liệu đặc tả yêu cầu	1 day	Thu 13-02-25	Thu 13-02-25	86	Trang										
92			Thiết kế	17 days	Fri 14-02-25	Mon 10-03-25	91											
93			Thiết kế sơ đồ tu	3 days	Fri 14-02-25	Tue 18-02-25		Cát										
94			Thiết kế sơ đồ lớ	3 days	Wed 19-02-2	Fri 21-02-25		Cát										
95			Thiết kế giao diệ	3 days	Mon 24-02-2	Wed 26-02-25		Cát										
96			Tổng hợp tài liệu thiết kế chức	2 days	Thu 27-02-25	Fri 28-02-25	93,94,95	Cát										
97			Thiết kế cơ sở dữ	4 days	Mon 03-03-2	Thu 06-03-25		Cát										
98			Tổng hợp tài liệu thiết kế cơ sở dữ	2 days	Fri 07-03-25	Mon 10-03-25	97	Cát										
99			MKS Phân tích, thi	1 day	Tue 11-03-25	Tue 11-03-25	83,92	Cát,Trang										
100			Xây dựng	32 days	Wed 12-03-2	Thu 24-04-25	82											
101			Xây dựng cơ sở dữ	10 days	Wed 12-03-2	Tue 25-03-25		Quyên										
102			Xây dựng giao diện	7 days	Wed 26-03-2	Thu 03-04-25		Quyên										
103			Xây dựng chức năng	14 days	Fri 04-04-25	Wed 23-04-25		Quyên										
104			MKS Xây dựng	1 day	Thu 24-04-25	Thu 24-04-25	101,102,103	Quyên										
105			Kiểm thử và sửa lỗi	13 days	Fri 25-04-25	Tue 13-05-25	100											

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2009									No
									07	10	13	16	19	22	25	28	31	
106			Tạo bộ test kit và kịch bản test	3 days	Fri 25-04-25	Tue 29-04-25		Trang										
107			Thực hiện kiểm thử	1 day	Wed 30-04-25	Wed 30-04-25	106	Trang										
108			Thực hiện kiểm thử tích hợp	2 days	Thu 01-05-25	Fri 02-05-25	106	Trang										
109			Sửa các lỗi phát hiện	5 days	Mon 05-05-25	Fri 09-05-25	107,108	Trang										
110			Tổng hợp tài liệu kiểm thử và sửa lỗi	1 day	Mon 12-05-25	Mon 12-05-25	109	Trang										
111			MKS Kiểm thử và	1 day	Tue 13-05-25	Tue 13-05-25	110	Trang										
112			Triển khai	9 days	Wed 14-05-25	Mon 26-05-25	105											
113			Hoàn thiện tài liệu cài đặt và cấu hình, tài liệu hướng dẫn	1 day	Wed 14-05-25	Wed 14-05-25		Quyên,Trang										
114			Cài đặt hệ thống	1 day	Thu 15-05-25	Thu 15-05-25	113	Cát										
115			Hướng dẫn sử dụng	1 day	Fri 16-05-25	Fri 16-05-25	114	Trang										
116			Nhận phản hồi từ người dùng và chỉnh sửa	5 days	Mon 19-05-25	Fri 23-05-25	115	Cát,Quyên,Trang										
117			MKS Triển khai	1 day	Mon 26-05-25	Mon 26-05-25	116	Quyên										
118			MKS Tổng kết Module	2 days	Tue 27-05-25	Wed 28-05-25	117	Cát,Quyên,Trang										
119			Ghép các module để tạo thành chương trình	3 days	Thu 29-05-25	Mon 02-06-25	80,118	Quyên										
120			Tổng kết dự án	2 days	Tue 03-06-25	Wed 04-06-25	119	Cát,Quyên,Trang										

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

131619222528

February 2024

31030609121518212427

01040710131619222528

March 2024

31030609121518212427

31030609121518212427

April 2024

Project: msproj11

Date: Sat 04-05-24

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Page 395




Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

16

19

22

25

28

31

03

06

09

12

15

18

21

24

27

30

03

06

09

12

15

18

21

24

27

30

02

05

08

11

14

17

20

23

26

29

September 2024

October 2024

November 2024

D

Project: msproj11

Date: Sat 04-05-24

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only


Finish-only

Deadline


Progress

Manual Progress

Page 410



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			


December 2024									January 2025									February 2025									March 2025								
02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	02	05	08	11	14	17
Project: msproj11 Date: Sat 04-05-24									Task		Inactive Task		Start-only																						
									Split		Inactive Milestone		Finish-only																						
									Milestone		Inactive Summary		Deadline																						
									Summary		Manual Task		Progress																						
									Project Summary		Duration-only		Manual Progress																						
									External Tasks		Manual Summary Rollup																								
									External Milestone		Manual Summary																								

December 2024									January 2025									February 2025									March 2025								
02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	02	05	08	11	14	17
Project: msproj11 Date: Sat 04-05-24									Task		Inactive Task		Start-only																						
									Split		Inactive Milestone		Finish-only																						
									Milestone		Inactive Summary		Deadline																						
									Summary		Manual Task		Progress																						
									Project Summary		Duration-only		Manual Progress																						
									External Tasks		Manual Summary Rollup																								
									External Milestone		Manual Summary																								




Project: msproj11
Date: Sat 04-05-24

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			




Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			






Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: msproj11 Date: Sat 04-05-24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

